

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY Phase IX – Khammam District- Package No. AP 08 LW 86 – Providing BT on R/f Mallaram to Balapeta of Thallada (M) and Providing BT on R/f on R/F PWD Road to Mangapuram of Thallada (M) in Khammam District – According Post facto Extension of Agreement Time up to 31.3.2014 without imposing penalty – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 152

Dated: 07.03.2015.

Read the following: -

1. G.O.Ms.No. 331, PR&RD (Progs.II) Department, dt. 17.9.2010..
2. From the ENC, PR, PMGSY, Hyd. Lr. No. W11/DEE-3/PMGSY Ph.IX-LW 86-2014, dated: 9.7.2014.
3. Govt. Memo No. 1459/Progs,II/A2/2014-1, dated: 26.8.2014.
4. From the ENC, PR & Admn., PMGSY, Hyd. Lr. No. W11/DEE-3/PMGSY Ph-IX-LW 86-2014, dated: 19.12.2014.

<<<>>>

ORDER:-

In circumstances reported by the Engineer-in-Chief, Panchayat Raj & Admn., PMGSY, Hyderabad in his letter 2nd & 4th read above, Government after careful examination of the proposal, hereby accorded Post facto Extension of Agreement Time up to 31.3.2014 for a period of (365) days without imposing penalty in respect of the package works “Providing BT on R/f Mallaram to Balapeta of Thallada (M) and Providing BT on R/f on R/F PWD Road to Mangapuram of Thallada (M) in Khammam District” under PMGSY Phase IX as the delay was not attributed to the Contractor due to delay in approving working estimate with modified pavement design, execution of certain items like laying of BT during rainy season is not feasible.

2. The Engineer-in-Chief, Panchayat Raj & Admn., PMGSY, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.goir.telangana.gov.in/

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Adilabad District.
Copy to: The PS to Minister (PR&IT).
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER